



Summer Village of Ma-Me-O Beach

P.O. Box 100 (605 - 2nd Avenue)
Ma-Me-O Beach, Alberta T0C 1X0
Phone: (780) 586-2494 Fax: (780) 586-3567
E-mail: information@svofficepl.com

Wastewater Rehabilitation Project

Weekly Update

Week of September 7 – 12 , 2021

Location of Work Crews

Work crews began mobilization of equipment and site preparation

Work Completed

Mobilization and Site set up

Line Exposed

Main line insulation kits replaced

T insulation kits replaced

Heat Cable replaced and tested

CC valves inspected /repaired

Lateral Lines inspected /repaired

General Comments

The project has been delayed due to a materials supply issue.

Contractors expressed concerns that opening up the trenches and leaving them open for an extended period of time would increase risk to the project and inconvenience to residents.

When a firm materials delivery date is known, project work will continue.